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Mary Beth Novy

U.S. Environmental Protection Agency
77 West Jackson Blvd., HSRW-6J
Chicago, IL. 60604

RE: Field Investigation at the Albion-Sheridan Township Landfill
Dear Mary Beth:

I have outlined below the steps necessary for the initiation of the field investigation at the
Albion-Sheridan Township Landfill site. A detailed understanding of the interdependence
of field investigation activities on both WWES' and U.S. EPA's part will allow the
investigation to run smoothly. The steps necessary to initiate the process are as follows:

1. Project Plan and Work Budget approval by U.S. EPA Contracting Officer.

2. EPA will need to secure access approval to all properties that we will potentially be
accessing during the course of the investigation.

3. Notice to Proceed for the Surveyors by WWES: Per the contract, the surveyors are
obligated to install the grid and coordinate system within 30 days of notice to proceed.
The remaining tasks are required to be completed within 90 days of notice to proceed.
While the 90 days appears to be a lengthy amount of time, research of property
ownership and preparation of the base map may require this amount of time.

4. Surface Geophysics by WWES: Upon completion of the installation of the site grid
and coordinate system, WWES is prepared to begin the surface geophysical survey.
Based on the current project schedule, this will allow the interpretation of the surface
geophysical survey data and selection of initial drilling locations to be completed prior
to mobilization of the drillers to the site.

5. Site Support/Fencing Subcontract Approval by U.S. EPA Contracting Officer: The
site support/fencing subcontract was sent to the U.S. EPA Contracting Officer (James
Willis) on July 13, 1992. Because the amount of the subcontract is over $25,000, it
will need approval by the U.S. EPA Contracting Officer. Any effort on your part to
encourage. them to expedite their review of the contract will llkely speed up the
approval process.
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6. Notice to Proceed for the Site Support/Fencing Contractors by WWES: Upon
approval by the U.S. EPA Contracting Officer, the notice to proceed will be issued.
Per their contract, the subcontractors are obligated to complete the field support area
portion of the work within 21 days of notice to proceed. The remaining task (the
fence) is required to be completed within 45 days of notice to proceed. The boundary
survey will need to be completed, however, in order to allow the placement of the
fence. Have negotiations with Brooks been initiated in order to move the fence to the
west of the western border of the site?

7. Receipt of Drilling Subcontract Bids (due to WWES on July 21, 1992): WWES will
review and forward them to James Willis at U.S. EPA for approval.

8. Drilling Subcontract Approval by U.S. EPA Contracting Officer: In preparing our
existing schedule, we have budgeted four weeks for the U.S. EPA Contracting Officer
to approve the drilling subcontract bid. Efforts made on our behalf to ensure that
contract approval is received within four weeks will assist us in attaining our projected
start date.

Your cooperation and perseverance for U.S. EPA efforts will assist us greatly and
hopefully will allow for a speedy commencement of field activities. We will be working
closely with each subcontractor to coordinate their work with project schedule needs.
This will ensure the most timely completion of each critical portion of their work in
relation to other RI field investigation activities.

Sincerely yours,

WW ENGINEERING & SCIENCE, INC.
ENVIRONMENTAL SERVICES DIVISION

Aalilh it Ul

Elizabeth M. Uhl
Site Project Manager

Enclosure
cc: James Willis, CO, U.S. EPA
Pat Vogtman, PO, U.S. EPA

Rick Trippel, WWES
04011, 32
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